



SRN:PES1UG24CS669

NAME:KAVANA P G

SECTION:L



Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

PreferencesOnly necessaryAccept all

Jira

Search

Create

See plans

3+

KG

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Elective-Bidding

Recent

EB board

Customer Relationship Manage...

More spaces

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Elective-Bidding

EB board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

KG

Version

Epic

Quick filters

Complete sprint

Group: Story

+

TO DO 3

Story 1.3: Validate Credit & Prerequisite Rules

Credit-Based Elective Bidding

EB-6

5

+

Story 3.1: Configure Elective Catalog & Prerequisites

Registrar Administration & Oversight

EB-10

5

+

Story 3.2: Monitor Bidding Window

Registrar Administration & Oversight

EB-11

2

+

+

IN PROGRESS 2

Story 1.1: View Ranked Elective Preferences

Credit-Based Elective Bidding

EB-4

3

+

Story 1.2: Distribute Bidding Credits

Credit-Based Elective Bidding

EB-5

5

+

+

DONE 0

+




Spaces / Elective-Bidding / EB board / Reports

Burndown Chart

How to read this chart

...

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 8:31 PM	Total	Sprint start				0
	EB-4	Scope change	Issue added to sprint	3		3
	EB-10	Scope change	Issue added to sprint	5		8
	EB-5	Scope change	Issue added to sprint	5		13
	EB-6	Scope change	Issue added to sprint	5		18
	EB-11	Scope change	Issue added to sprint	2		20
01/Sep/26 8:35 PM	EB-4	Burndown	Issue completed		3	17
	EB-5	Burndown	Issue completed		5	12
01/Sep/26 8:38 PM	EB-6	Burndown	Issue completed		5	7
	EB-10	Burndown	Issue completed		5	2
	EB-11	Burndown	Issue completed		2	0
	EB-10	Sprint ended by Kavana P. G.				0
	EB-11					0
	EB-4					0
	EB-5					0
	EB-6					0
	Total					0



Spaces / Elective-Bidding / EB board / Reports

Burndown Chart

How to read this chart

TIME

Date	Issue	Event Type	Event Detail	Story Points	
				Inc.	Dec. Remaining
01/Sep/26 8:39 PM	EB-12	Sprint start		3	
	EB-7			8	
	EB-8			8	
	EB-9			2	
		Total			21
01/Sep/26 8:42 PM	EB-7	Burndown	Issue completed	8	13
	EB-8	Burndown	Issue completed	8	5
01/Sep/26 8:44 PM	EB-9	Burndown	Issue completed	2	3
	EB-12	Burndown	Issue completed	3	0
	EB-12	Sprint ended by Kavana P. G.			0
	EB-7				0
	EB-8				0
	EB-9				0
	Total				0

1. Did your estimations reflect the actual effort?

Largely yes, high-complexity items like the Allocation Solver (8 pts) and Timetable Collision Detection (8 pts) were rightly weighted heaviest since they involve constraint-solving logic, while simpler UI-facing stories like Notify Students (2 pts) and Monitor Bidding Window (2 pts) were appropriately light. In a real team setting, Planning Poker would likely have surfaced disagreement on the Allocation Solver's true complexity given its algorithmic uncertainty.

2. Was your backlog well-prioritized?

Yes, prerequisite-sensitive and credit-validation stories (Distribute Bidding Credits, Run Allocation Solver) were marked Highest/High since the entire system's correctness depends on them, while reporting and notification stories were Medium, reflecting their supporting role rather than core function.

3. How did your simulated sprint align with your plan?

Sprint 1 focused on the "pre-allocation" flow (bidding, credit validation, catalog setup) and Sprint 2 covered the "post-allocation" flow (solving, collision detection, notifications, reporting) this split cleanly matched the natural dependency order of the system, where bidding must close before allocation can run.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 2 burndown showed a steady, near-linear decline close to the guideline, suggesting the workload was reasonably estimated for that sprint. Sprint 1's chart showed a sharper drop, indicating tasks were completed faster than the guideline pace in a real team this might suggest under-committing during planning, i.e., the team could likely have taken on more stories in that sprint.