

SRN:PES1UG24CS669

NAME:KAVANA P G

SECTION:L

Epics and user stories:


The screenshot shows the Jira interface for the 'EB board' (Elective-Bidding) space. The board is in 'List' view and displays a table of work items. The table has columns for 'Work', 'Assignee', 'Reporter', 'Priority', and 'Status'. The work items are organized into sections: 'Work', 'EB-1 Credit-Based Elective Bidding', 'EB-4 Story 1.1: View Ranked Elective Preferences', 'EB-5 Story 1.2: Distribute Bidding Credits', 'EB-6 Story 1.3: Validate Credit & Prerequisite Rules', 'EB-2 Allocation Engine & Conflict Resolution', 'EB-7 Story 2.1: Run Allocation Solver', 'EB-8 Story 2.2: Detect Timetable Collisions', 'EB-9 Story 2.3: Notify Students of Allocation Result', 'EB-3 Registrar Administration & Oversight', 'EB-10 Story 3.1: Configure Elective Catalog & Prereq...', 'EB-11 Story 3.2: Monitor Bidding Window', and 'EB-12 Story 3.3: View Allocation & Performance Rep...'. All items are assigned to 'Kavana P. G.' and have a status of 'Done' or 'To Do'.

Work	Assignee	Reporter	Priority	Status
EB-1 Credit-Based Elective Bidding	Unassigned	Kavana P. G.	Medium	To Do
EB-4 Story 1.1: View Ranked Elective Preferences	Unassigned	Kavana P. G.	High	Done
EB-5 Story 1.2: Distribute Bidding Credits	Unassigned	Kavana P. G.	Highest	Done
EB-6 Story 1.3: Validate Credit & Prerequisite Rules	Unassigned	Kavana P. G.	High	Done
EB-2 Allocation Engine & Conflict Resolution	Unassigned	Kavana P. G.	Medium	To Do
EB-7 Story 2.1: Run Allocation Solver	Unassigned	Kavana P. G.	Highest	Done
EB-8 Story 2.2: Detect Timetable Collisions	Unassigned	Kavana P. G.	High	Done
EB-9 Story 2.3: Notify Students of Allocation Result	Unassigned	Kavana P. G.	Medium	Done
EB-3 Registrar Administration & Oversight	Unassigned	Kavana P. G.	Medium	To Do
EB-10 Story 3.1: Configure Elective Catalog & Prereq...	Unassigned	Kavana P. G.	High	Done
EB-11 Story 3.2: Monitor Bidding Window	Unassigned	Kavana P. G.	Medium	Done
EB-12 Story 3.3: View Allocation & Performance Rep...	Unassigned	Kavana P. G.	Medium	Done


The screenshot shows the Jira interface for the 'EB board' (Elective-Bidding) space. The board is in 'Backlog' view and displays a list of work items. The board has a search bar, a version dropdown, and a quick filters section. The work items are organized into sections: 'EB-4 Story 1.1: View Ranked Elective Preferences', 'EB-5 Story 1.2: Distribute Bidding Credits', 'EB-6 Story 1.3: Validate Credit & Prerequisite Rules', 'EB-7 Story 2.1: Run Allocation Solver', 'EB-8 Story 2.2: Detect Timetable Collisions', 'EB-9 Story 2.3: Notify Students of Allocation Result', 'EB-10 Story 3.1: Configure Elective Catalog & Prerequisites', 'EB-11 Story 3.2: Monitor Bidding Window', and 'EB-12 Story 3.3: View Allocation & Performance Report'. All items are assigned to 'Kavana P. G.' and have a status of 'To Do'.




Work	Assignee	Reporter	Priority	Status
EB-4 Story 1.1: View Ranked Elective Preferences	Unassigned	Kavana P. G.	High	To Do
EB-5 Story 1.2: Distribute Bidding Credits	Unassigned	Kavana P. G.	Highest	To Do
EB-6 Story 1.3: Validate Credit & Prerequisite Rules	Unassigned	Kavana P. G.	High	To Do
EB-7 Story 2.1: Run Allocation Solver	Unassigned	Kavana P. G.	Highest	To Do
EB-8 Story 2.2: Detect Timetable Collisions	Unassigned	Kavana P. G.	High	To Do
EB-9 Story 2.3: Notify Students of Allocation Result	Unassigned	Kavana P. G.	Medium	To Do
EB-10 Story 3.1: Configure Elective Catalog & Prerequisites	Unassigned	Kavana P. G.	High	To Do
EB-11 Story 3.2: Monitor Bidding Window	Unassigned	Kavana P. G.	Medium	To Do
EB-12 Story 3.3: View Allocation & Performance Report	Unassigned	Kavana P. G.	Medium	To Do

Sprint board:



Burndown chart:





Reflection questions:

1. Did your estimations reflect the actual effort?

Largely yes, high-complexity items like the Allocation Solver (8 pts) and Timetable Collision Detection (8 pts) were rightly weighted heaviest since they involve constraint-solving logic, while simpler UI-facing stories like Notify Students (2 pts) and Monitor Bidding Window (2 pts) were appropriately light. In a real team setting, Planning Poker would likely have surfaced disagreement on the Allocation Solver's true complexity given its algorithmic uncertainty.

2. Was your backlog well-prioritized?

Yes, prerequisite-sensitive and credit-validation stories (Distribute Bidding Credits, Run Allocation Solver) were marked Highest/High since the entire system's correctness depends on them, while reporting and notification stories were Medium, reflecting their supporting role rather than core function.

3. How did your simulated sprint align with your plan?

Sprint 1 focused on the "pre-allocation" flow (bidding, credit validation, catalog setup) and Sprint 2 covered the "post-allocation" flow (solving, collision detection, notifications, reporting) this split cleanly matched the natural dependency order of the system, where bidding must close before allocation can run.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 2 burndown showed a steady, near-linear decline close to the guideline, suggesting the workload was reasonably estimated for that sprint. Sprint 1's chart showed a sharper drop, indicating tasks were completed faster than the guideline pace in a real team this might suggest under-committing during planning, i.e., the team could likely have taken on more stories in that sprint.